Material Approval Register

Issue 7, March 2024. Covers projects Riverside and Northgate.
SYNTHETIC TEST DATA - NOT FOR ENGINEERING USE

1 Register

Ref	Material	Project	Status	Date
MAR-01	Structural steel S355J2+N	Riverside	Approved	2024-02-10
MAR-02	Concrete C32/40	Riverside	Approved	2024-02-10
MAR-03	Reinforcement B500B	Northgate	Approved	2024-01-22
MAR-04	Purlins S390GD	Northgate	Approved	2024-01-22
MAR-05	Chemical anchors HX-200	Northgate	Pending	-
MAR-06	Joint sealant PU-40	Riverside	Rejected	2024-03-05
MAR-07	Joint sealant PU-55	Riverside	Pending	-

2 Notes

MAR-06 was rejected because the sealant failed the UV ageing test.
PU-55 (MAR-07) is proposed as the replacement and awaits approval.
MAR-05 anchors await the manufacturer's European Technical Assessment.